Commissions Tracker	Tender Phase																
All commissions & time frames subject to change and funding	Commission Phase																
Commission Name	Procurement Route	Budget (21/22 subject to funding)	TAME Lead	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Mar-23
Strategic Rail Business Case Partner	TfGM Lot E	£180k-£500k	Jonathan Burton														
NorTMS Development Partner	TfGM Lot E	£180k-£500k	Graham Kirby														
Stations Analysis Partner	TfGM Lot F	£180k-£500k	Jack Snape														
Wider Economic & Social Impacts Partner	Mini Competition	£180k-£500k	Jack Snape														
NPR Freight Partner	TfGM Lot E	£30k-100k	Wei Cui														
TAME Staffing Support	твс	£500k-£1m	Graham Kirby														